## Approved For Release 2004/01/28 : CIÁ-RDP82-00457R015000150010-2

FEB 1952 51	-4AA		
	CENTRAL INTELLIGENCE AGENCY		
	CLASSIFICATION SECRET	25X1 25X1	
	INFORMATION REPORT	REPORT	
		CD NO.	
COUNTRY	Poland	DATE DISTR. 1 December 1952	
SUBJECT	Failure to Complete Six Year Plan for Shipbuilding	NO. OF PAGES 2	
DATE OF INFO.	25X1	NO. OF ENCLS.	
PLACE ACQUIRED	25X1	SUPPLEMENT TO REPORT NO.	
OF THE UNITED	CONTENTS TO OR RECEIPT BY AN UNAUTHORIZED PERSON IS	.UATED INFORMATION	
g. → g	Only one-half of the Polish Six Year Plan for shipbut Thirty percent of the remainder of the plan has been of the Russians.	lding has been fulfilled. cancelled with the approval	
2.	The main reason for the failure to complete the plan lies in the fact that the plan itself was far too grandiose and so far beyond capacity that, when it was observed that it was utterly impossible to achieve the goal, all concerned became apathetic. In addition to this, there has always been a lack of zeal on the part of the Polish workmen and continuous minor labor troubles.		
3.	The Russians have refrained from taking very strong decause of the further slowing down which this would filled the various offices concerned with Russians and be stricter supervision of progress. The Russians are as much of the work finished as possible and negotiat Holland for the completion of vessels there are now be	entail; instead, they have d in the future there will e extremely eager to get ions between Poland and	
25X14。 25X1 25X1	A contract has already been signed for the SS GDANSK completed and the hull is about to be towe this ship are also to be taken to be fitted.	(4,000 tons) to be d there. The engines for	
<b>5</b> .	Similar negotiations are being conducted (4,000 tons) and for the SS WARSZAWA (now rechristene	for the SS LODZ	
25X1 <sub>6。</sub>	Negotiations are also about to be started		
	25X1	· ·	
STATE	CLASSIFICATION SECRET		

	25X1	25X1
	SECRET	
	2	<u>.</u>
7.	The retarding of the Six Year Plan is particularly neticeable in reg 10,000 ton vessels, for which the Diesel engines are being made at F There has been continuous trauble with the blue prints and not one he been laid down thus far. It is probable that out of the thirteen shouly five will be completed within the Six Year Plan period.	iat, Turin. ull has
25X1 25X1	Comment: This vessel was believed to have been compl  July 1952, but the ventilators were needed  Soviet vessel and were therefore removed from the NOWA HUTA.	

Approved For Release 2004/01/28 CIA-RDP82-00457R015000150010-2

25X1 SECRET